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COST ESTIMATES REVISED 

FOR NUCLEAR PROJECTS 

Revised cost estimates for twin nuclear power projects in Grays Harbor 

County were given today by the Washington Public Power Supply System. 

The revised estimates. given in a preliminary official statement prior to 

a Jan. 31, 1978 bond sale, reflect a four-month delay in completion of the projects 

due to delays in the licensing process and increased excavation requirements 

associated with an intense erosion control effort. 

The project site, near the town of Satscp, has had unusually heavy rainfall, 

exceeding all records, in November and December, resulting in a need for the 

extensive erosion control measures. All major excavation activities have been 

suspended since mid-November. 

The four month delay will result in estimated cost increases of $36 million for 

WNP-3 and $97 million for WNP-S. The new total estimated costs are 51.459 billion 

for WNP-3 and 52.129 billion for WNP-5. 

The Supply System's 70 per cent ownership share of WNP-3 will be an estimated 

$1.021 billion and its 90 per cent share of WNP-5 will cost an estimated 

$1.916 billion. 

Corrmerc;al operation of I..JNP-3 ;s rescheduled for January 1984 and WNP-5 

for July 1985. 
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